Rpt-ID: RCPESPRJ Georgia Date: (5/14/2015
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14668-13-000-0 Estimate Number: 0011 Pay Period: 02/03/2015
to 05/12/2015

Contract Location: Time Allowed: 360 Days
AT VARIOUS LOCATIONS ON SR 20 AND ON SR 140 Elapsed Calender Days: 377 Days
Percent Time: 104.72
District: 6 Area: 01
Contractor:

BALDWIN PAVING CO., INC. Date Let: 09/20/2013
1014 KENMILL DR., N.W. Date Awarded: 10/04/2013
Date Contract Executed: 10/28/2013
Date Notice to Proceed: 10/31/2013
MARIETTA GA 30060-7911 Date Work Began: 03/24/2014
Phone: Date Time Stopped: 11/11/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/25/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $4,218,938.64 Counties:
Original Contract Amount $4,139,352.54 Cherokee
Funds Available $3,742.12
Percent Complete 100.07%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008947 $4,218,938.64 $4,139,352.54 $3,742.12  99.91% $36,765.81

Chief Engineer



Rpt-ID: RCPESPRJ
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Georgia
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Estimate Number: 0011

Pay Period:

Date: 05/14/2015
Page 2 of 4

02/03/2015
to 05/12/2015

Project Number:

Federal State Project Number:

0008947

SR 20/SR 140 - SAFETY IMPROVEMENTS

CSSFT-0008-00(947)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$4,221,843.52

Prev to Date
$4,185,077.71

$0.00 $0.00
$4,221,843.52 $4,185,077.71
$0.00 $0.00
$4,221,843.52 $4,185,077.71
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($6,647.00) ($6,647.00)

$4,215,196.52

$4,178,430.71

Total Payable:

This Estimate

$36,765.81
$0.00
$36,765.81
$0.00
$36,765.81
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$36,765.81
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Contract ID: B14668-13-000-0 Estimate Number: 0011

Date: 05/14/2015

Page 3 of 4

Pay Period: 02/03/2015
to 05/12/2015

Project Number 0008947

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0088 419-1000 HIGH FRICTION SURFACE TREATMENT SY 125,792.000 136,638.615
21.210 .000
136,638.615 $.00  $2,898,105.02
Category Amount: $0.00 $2,898,105.02
Category Number: 0030 SIGNING AND MARKING
0089 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 2,112.000 .000
13.630 998.913
998.913 $13,615.18 $13,615.18
0090 636-2070 GALV STEEL POSTS, TP 7 LF 1,680.000 .000
7.460 2,533.000
2,533.000 $18,896.18 $18,896.18
Category Amount: $32,511.36 $32,511.36
Category Number: 0010 ROADWAY
0103 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 43.000 47.000
848.400 .000
47.000 $.00 $39,874.80
Category Amount: $0.00 $39,874.80
Category Number: 0030 SIGNING AND MARKING
0173 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 250.000 318.977
3.960 .000
318.977 $.00 $1,263.15
Category Amount: $0.00 $1,263.15
Category Number: 0040 EROSION CONTROL
0193 163-0232 TEMPORARY GRASSING AC 1.000 2.167
169.680 .000
2.167 $.00 $367.70
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Contract ID: B14668-13-000-0 Estimate Number: 0011

Date: 05/14/2015
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Pay Period:

02/03/2015

to 05/12/2015

Project Number 0008947

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 EROSION CONTROL
0203 171-0030 TEMPORARY SILT FENCE, TYPE C LF 1,600.000 .000
3.390 1,255.000
1,255.000 $4,254.45 $4,254.45
0208 700-6910 PERMANENT GRASSING AC 1.000 2.445
509.040 .000
2.445 $.00 $1,244.60
0218 700-8000 FERTILIZER MIXED GRADE TN 1.000 1.294
452.480 .000
1.294 $.00 $585.51
0228 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 1,750.000 22,319.671
0.850 .000
22,319.671 $.00 $18,971.72
Category Amount: $4,254.45 $25,423.98
Category Number: 0030 SIGNING AND MARKING
0233 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 500.000 4,324.291
3.960 .000
4,324.291 $.00 $17,124.19
9085 713-3011 WOOD FIBER BLANKET, TP |, SHOULDERS SY .000 600.667
1.100 .000
600.667 $.00 $660.73
Modify the contract to add the item for Wood Fib Blk, TP 1
Add the item for Wood Fiber Blanket, TP 1, Shoulders
Category Amount: $0.00 $17,784.92

Project Total Amount:

$36,765.81

$4,221,843.52



